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The next cycle for submission of the five year plan for facility construction and deferred maintenance is due in the 
State Office by February 16, 2001. Overall guidance for this process is found in the March 2000, document, 
“Draft Five Year Deferred Maintenance & Capital Improvement Planning Process.”  A copy was sent to each 
Field Office last year. Briefly, the Bureau’s schedule is: 

< February 16, 2001 Field Office submissions due in State Office CA-944 
< March 1, 2001 Project Summary Sheet to EAT Executive Secretary 
< April 2001 EAT review of Bureau submissions 
< May 15, 2001 State Director submissions to the Director (WO360) 
< August 1, 2001 Bureau submissions due to the Department 

Each field office will electronically submit projects for new construction and projects for deferred maintenance 
on separate forms through their respective Zone Engineer: CDD, Mark Graham; CenCal, Glen Yamashita; 
NorCal East, Virgil Whitten. Due to the Zone Engineer vacancy in Nor-Cal West, they will submit their project 
data sheets to Dave Wilson this year and this year only. The Zone Engineers will review submittals for 
completeness, accuracy, and full documentation of rationale for the claimed point values. Attachments include 
blank forms and a list of current California deferred maintenance and capital improvement projects in the five 
year plan. While typical projects are ranked solely by their score and not by management emphasis, “political 
projects” were included in the 2002 budget cycle.  Four million dollars, pending congressional approval, were 
diverted to newly established National Landscape Conservation System projects. No direction has yet been 
issued by the Washington Office for inclusion of these types of project proposals. 

Generally, only new or revised projects should be submitted. Attachments 2 and 3 display projects already in the 
current 5-Year, FY 2002-2006 Deferred Maintenance and Capital Improvement Plan, as well as some that have 
fallen through the cracks. Projects in the latter category should be resubmitted if still desired. Reasons for 
submitting a previous project as a revision include changes in cost estimate (including design costs if an A&E 
consultant is now being considered) or a change of scope. 


